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Comments by
Colorado Department of Public Health and Environment and
Environmental Protection Agency on
Original Landfill Design Analysis
(April 2005)

Section 1.1

‘The lists of remedy design objectives and the soil cover components differ slightly from the
remedial action objcctives and remedy components listed in the IM/IRA, but seem to generally
capture the essential elements. Since vegetation has subsequently been explained as a critical
component of the erosion control remedy for the diversion berms and side channels, the last soil
cover component should be modified to include vegetation:

“Cover diversion berms and side channcls with both temporary and permanent erosion control
materials, including sufficient vegetation, to control erosion.”

Section 3.1 :
The second paragraph describes the depth of the buttress excavation as being at the “discretion of e
the site enginecr or geologist.” Because the excavated surface will serve as the foundation for the
buttress. this decision should be identified as a hold point allowing the CQAE to participate in the
decision.

Section 5.0 _

‘TI'he agencies support timely resolution of all design issucs as a project goal. In order to make this
goal possible, sufficicnt information regarding the proposed change needs to be supplicd at the
time of the request. The ECR should clearly describe the proposed change and reason(s) that the
change is being requested. For specification changes, the design change should provide the
specific modified language along with the location of the change within the specifications. For a
drawing change, a modificd or marked up portion of the drawing should be provided along with
the description and rcasons for the change.

ngincering Change Requests should generally not be implemented before they arc approved.
CDPIII can commit to respond within 12 hours of recciving an ECR and will commit to always
try to resolve any issues within 24 hours. However, if a time-critical change, as determined by
the RM requires immediate implementation, and COPHE has not yet approved the proposed
ECR, a “conditional release” can be granted pending ultimate approval. A conditional release
implies that the project is proceeding with the design change at risk. When an on-site presence is
required for consideration and approval of an ECR, the designated CDPHE representative will

. strive to be on-sitc. promptly with a goal of 1 hour. Numerous potential conditions prevent this

from being an absolute commitment. The specific agency response times in Sections 5.3.1(7), 5.4

and 5.5, therefore, need to be caveated according to the explanation above. -

A list of contact information for the primary and alternate CDPHE representatives will be
provided. It may be neccssary to make at least one Rocky Flats cell phone available (o agency
representatives in order to maintain the degree of availability described in this section.

It should be noted in this section or another appropriate section that procedures for Stop Work
Orders and Resolution of Disputes in RFCA §¥176-187 will be in effect during the OLF project.



